

Greater Thetford Development Partnership Highlight Report

Date of report:	10 August 2016		
Project name:	Planning and Projects Sub Group		
Project description:	Sub group to oversee the delivery of projects and planning processes required for growth of the Area		
Project Status: Comment required where not green to explain reasons	Green		
	Key Project Status: <ul style="list-style-type: none"> • Red: project experiencing or very likely to hit significant problems – urgent action required • Amber: project has potential for significant problems – action required • Green: project on target and no significant problems anticipated 		
Progress This Period	<ul style="list-style-type: none"> • Responded to the Board's comments. • Attended and shared work with the communities and inward investment subgroups, received their comments and made the changes. • Added further projects and updated the IDP. • Continue to identify gaps in the IDP. • Second meeting of the Planning and Projects sub group was held on 29th July 2016. 		
Outlook for next period.	Further develop the IDP to identify an owner/lead for all projects and identify delivery mechanisms for developer led schemes. Make changes or additions to the IDP recommended by the Board.		
Matters for the Board to consider	Any further actions proposed for the group to carry out in the next period.		
Project Lead:	Richard Doleman	Project team:	Tig Armstrong, Norfolk County Council Mike Brennan, Breckland Council Will Van Cutsem, Pigeon Investment Management Richard Doleman, Norfolk County Council Tina Cunnell, Thetford Town Council Phil Mileham, Breckland Council Hannah Grimes, Norfolk County Council