

Greater Thetford Development Partnership Projects and Planning sub group

Integrated Delivery Plan Progress Report

Since the last Board meeting there have been a number of updates to the previous version of the IDP, these are;

1. Extra project information fields have been added following discussions with the communities and inward investment sub groups. Work has started on populating the additional columns and this is still ongoing. This has been undertaken to improve the clarity of the IDP in response to recommendations from the other sub groups.
2. Since the last Board meeting additional projects have been added.
3. There has been further analysis of the planning conditions and S106 agreement associated with the outline planning permission and the delivery trajectory has been revised.

This second draft reflects further work looking at trajectories and more details relating to projects. There has been no interpretation of the information.

The Planning and Projects sub group has highlighted ongoing action:

- The need to identify an owner/lead for all projects.
- Further information on the delivery mechanisms for developer led schemes, especially utilities.

Actions for the Board:

- 1. The views of the Board are sought on the latest version of the integrated delivery plan.**
- 2. The Board agree the sub group continue to:**
 - **collate further information about the projects**
 - **identify delivery mechanisms for developer led schemes**