

Local Development Framework: Proposed Timetable

Breckland Local Development Scheme: Revisions to Adopted Second Version May 2007																																																																																																							
	2007												2008												2009												2010												2011																																																						
Local Development Document	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	Review Period																																																						
RSS Timetable	A	→										A?																																							To be determined by Annual Monitoring Report																																																				
Core Strategy & General DC Policies DPD	DP										DP	S S										M	E	R										A																																							To be determined by Annual Monitoring Report																														
Site Specific Policies & Proposals DPD	DP										DP										P P										U										S	S	M										E	R										A																																							To be determined by Annual Monitoring Report
Proposals Map																																										U																																																													
Thetford Area Action Plan	DP										DP										P P										U										S	S	M										E	R										A																																							To be determined by Annual Monitoring Report
Snetterton Area Action Plan	DP										DP										P P										U										S	S	M										E	R										A																																							To be determined by Annual Monitoring Report
Key Milestones	<ul style="list-style-type: none"> ■ Collating Evidence Base ■ Preparing the Document ■ Public Participation on Preferred Options ■ Formal Submission of Document ■ Pre Examination Meeting ■ Public Examination ■ Binding Inspector's Report ■ Adopt Document ■ Update Proposals Map 																																																																																																						
Notes	<ul style="list-style-type: none"> ■ Development of preferred options 																																																																																																						

Summary of revised changes to the Local Development Scheme

Strategy & Core Policies

The submission stage has been put back to enable more time to prepare detailed and specific development figures and to identify broad strategic locations for growth. In order to meet the tests of soundness two rounds of consultation on the reasonable options available for the scale and location of development have been programmed in. It still considered applicable to submit this DPD in Summer 2008 by which time the RSS will have been adopted and significant additional evidence will have been considered and used to inform proposals.

Site Specific Policies and Proposals

The Preferred Options participation has been put back to November 2008 to ensure that Site Specific proposals are prepared against the certainty of a Strategy DPD which has been through a public examination (as per Regulation 30).

Thetford Area Action Plan

This is a new DPD proposed to provide further guidance on the delivery of a strategic growth at Thetford following the study work for National Growth Point. Work will start at the beginning of 2008 following the preparation of master plan, infrastructure and green infrastructure studies as part of Growth Point work.